

ANSA Management Board

Andrew Herbert
3rd April 1998



Agenda

- Welcome, minutes, matters arising
- Consortium Status
- Technical Progress Summary
- DI MMA, FollowMe licences
- Management Report
 - Costs / Effort / Deliverables
- Consortium Future Plans



Consortium Status


- Everyone up to date with payments
- BT
 - Successful review meeting first week of February
- DERA
 - Scheduling a meeting for late April



Overall Summary

- *FollowMe* on schedule
- *Declarative Transactions* on schedule
- *Declarative binding* behind
- DCAN finished
- Papers submitted to SI GOPS, Middleware 98 and Agents conferences





Presented at this TC

- Mobile Object Workbench: *Briefing & Code*
- IIOP for FlexiNet: *Briefing & Code*
- FAST Activities in FollowMe: *Briefing*
- Mobile Object Security: *Briefing and SSL Package Comparison*
- Newcastle University C3DS Project: *Briefing*
- Persistent Information Space: *Briefing*
- DCAN Wrap Up: *Briefing*
- Enterprise Java Beans and Transactions: *Briefing*



Costs / Effort

	December	January	February	Total	Man years
Income £	30000	30000	30000	90000	0.84
Effort hrs	742	712	796	2250	1.36
Planned	798	798	798	2394	1.45

- Planned effort = ANSA income + ESPRI T income (see spreadsheet)
- Hours shortfall (6%) = Christmas + leave
- Technical Staff:
 - Andrew Herbert, Richard Hayton, Zixhue Wu, Matthew Faupel, Douglas Donaldson, Mike Bursell, Takanori Ugai, Will Harwood, (John Bull)



1998/9 Spreadsheet

- ESPRIT projects multiply up ANSA income
- ANSA work links to ESPRIT tasks
- APM has some private tasks in each project (e.g. FollowMe port to Digitivity CAGE)
- Adds 1.6 engineers to ANSA beyond sponsor income



Consortium Future Plans

- To continue ANSA into 1999 we need
 - a shared technical agenda
 - a replacement to ESPRI T top-up funds

