

# ***ANSA Management Board***

Andrew Herbert  
28th October 1998



# *Agenda*

- Welcome, minutes, matters arising
- Consortium Status
- Technical Progress Summary
- Management Report
  - Costs / Effort / Deliverables
- Patents
- Final Meeting



# *Consortium Status*

- Everyone up to date with payments
- Membership query from OpenConnexion
  - low probability
  - debt plus 2 year's fees to have exploitation rights



# *People changes*

- Douglas Donaldson left APM
  - FollowMe Persistent Information Space work complete
- Laurence Jordan joined ANSA team
  - Security integration
- Peter Bagnall seconded from BT
  - Policy-driven binding



# *Last Time*


- Integration of Security
- Integration of Transactions and FlexiNet
- Use these to investigate security and consistency aspects of information space
- Peter Bagnall's contribution on binding
- Considering possibility of some work on replication
- Support and extensions for FollowMe partners



# Overall Summary

- *FollowMe* on schedule
  - MOW now “on maintenance”
  - secure mobile object integration and enhancement
  - Final revision of Architecture Document
- *Declarative Transactions* on schedule
- New investigation of *Process Groups* in FlexiNet
- *Automatic Binding* back on schedule
- Final documents





# Costs / Effort

	July	August	Sept	Total	Man years	
Income £	24500	22500	22500	69500	0.65	
Effort hrs	755	573	985	2963	1.41	
Planned	798	798	798	3192	1.94	
Diff	-43	-225	187	-229		

- Planned effort = ANSA income + ESPRI T income (see spreadsheet)
- Technical Staff:
  - Andrew Herbert, Richard Hayton, Zixhue Wu, Douglas Donaldson, Takanori Ugai, Will Harwood, Laurence Jordan, Dave Otway, Peter Bagnall





# *Patents*

- Citrix would like to protect ANSA IPR
- Investigating potential patents in current work
- If patents are progressed, royalty-free licenses will be granted to current sponsors as required by ANSA Consortium Agreement



# ***ANSA Wrap Up***

- Final release of ANSA code
  - end all work late December
  - technical reports on designs
- Freeze and tidy up document system, reports, presentations
- Final FollowMe deliverables (March)
- Keep web site alive until June
- Send out archive on CD



# *Final Event*

- Late January
- Workshop?
  - Content - last tech board? Retrospect? forward look?
  - speakers - OMG, academic
- Party?
  - Location
  - Format - dinner? Buffer? guest speaker? fireworks?
  - Guests - current ANSA, old ANSA?
  - Memorabilia?

